
 Project Status Report: DCH - Electronic Death Registry System

DCH - Department of 

Community Health
Don Carne

This Electronic Death Registration 

System (EDRS) provides a web based 

application to all authorized users 

who participate in completion, filing 

and registration of a death case with 

the Office of Vital Records. The EDRS 

provides functionality to support 

users at Funeral Homes, Hospitals, 

City or County Clerk’s Offices and 

State’s office of Vital Records. The 

EDRS is a system that controls both 

the process of the creation of a legal 

death record and the maintenance of 

data ‘at rest’ after the death record 

has been created.

Green 5/15/2013

Agency / Client Project Manager Project description

Project 

Performance 

Status

As Of Date

Project Key Milestones

01. Initiation & Planning � 1/18/2013 1/18/2013 GREEN

EDRS R1.3.0 - Release 1 � 4/15/2013 4/11/2013 GREEN

EDRS R1.3.0 - Release 2 (enhanced certificate 

controls and numbering)
� 5/28/2013 � GREEN

EDRS R1.3.0 - Release 3 � 7/8/2013 � GREEN

EDRS R1.3.0 - Release 4 � 8/19/2013 � GREEN

EDRS R1.3.0 - Release 5 � 9/30/2013 � GREEN

EDRS R1.3.0 - Release 6 � 11/12/2013 � GREEN

EDRS R1.3.0 - Release 7 � 12/23/2013 � GREEN

EDRS R1.3.0 - Release 8 � 2/3/2014 � GREEN

EDRS R1.3.0 - Release 9 � 3/17/2014 � GREEN

02. Execution & Control � 5/9/2014 � GREEN

EDRS R1.3.0 - Release 10 � 5/12/2014 � GREEN

03. Closeout � 6/30/2014 � GREEN

EDRS R1.3.0 - Release 11 � 6/30/2014 � GREEN

Key Milestone Baseline Finish Revised Finish Actual Finish Status

Project Budget / Cost

$1,350,000.00 $40,147.52
Approved IT Investment Fund Budget $500,000 

FY13 ITIF actual through 3/31/2013: $40,147.52

Initial Budgeted Cost Actual Cost Comments

High Level Activity Status 

5/13/2013: Sprint 8 is finished. Sprint 9 begins 5/13/13 and runs through 5/24/13. 

 

EDRS R1.3.0 Release 2 is scheduled to be approved 5/28/2013 and installed within the following 2 days. This includes new functionality on 

sealing, unsealing, printing and linking death certificates. It also adds new functionality and editing to the file numbering process. 

 

Note: This project uses Agile best practices therefore the detail for each release will be determined and updated as we approach the 

release to remain flexible to the customer needs.

High Level Activity Status

5/16/2013
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